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ESTIMATE RUN 11/02/2010

ESTIMATE SUMMARY 13:06:02

CONTID: C17701         ESTIMATE NO: 0004 PROG 2005

PCN: 17701-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 DEER FENCING MP 10 - 16 PERCENT TIME:

PROJECT NO: C 0821-091                    

SH 82 DEER FENCING MP 10 - 16

NAME OF ROAD: 082A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

WATERFORD CORPORATION PAY PERIOD ENDING 10/25/2010 DATE TIME STARTED 06/15/2010

404 NORTH LINK LANE DATE LET 05/13/2010 DATE WORK BEGAN 06/23/2010

 DATE AWARDED 05/19/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/16/2010 DATE ACCEPTED

FORT COLLINS CO 80524     970/482-0911 DATE NOTICE TO PROCEED 06/15/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,246,204.73 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,128,603.25 NON-PARTICIPATING 111,478.35

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

84.18

FIXED COMPLETION DATE

FIXED COMPLETION DATE

72.76%

339,452.63

111,478.35

111,478.35

111,478.35

$

$

$

$

0.00

906,752.10

906,752.10

0.00

906,752.10

-16,929.05

0.00

889,823.05

0.00

AMOUNT DUE 889,823.05 111,478.35

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 111,478.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

133.0 TIME ALLOW: 11/19/2010 ??:??:??

ORIG TIME ALLOW: 11/19/2010 ??:??:??



CONTID: C17701         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 17701-BID    ESTIMATE RUN 11/02/2010

PROJECT: C 0821-091                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:06:02

CUMULATIVE
AMOUNT

CAT NO0200 WILDLIFE FENCE 

0005 CLEARING AND GRUBBING 0.750

0.050

201-00000  
 

1.000

L S 

4,800.00000 3,840.000.800

240.00

0010 REMOVAL OF FENCE 16,807.000

2,149.000

202-01000  
 

37,000.000

LF  

0.50000 9,478.0018,956.000

1,074.50

0015 BLADING 0.000

3.000

203-01500  
 

10.000

HOUR

150.00000 450.003.000

450.00

0020 DOZING 0.000

0.000

203-01550  
 

5.000

HOUR

175.00000 0.000.000

0.00

0025 POTHOLING 10.500

0.000

203-01597  
 

20.000

HOUR

200.00000 2,100.0010.500

0.00

0030 LABORER 9.000

0.000

203-02330  
 

20.000

HOUR

35.00000 315.009.000

0.00

0035 EROSION LOG (12 INCH) 200.000

0.000

208-00002  
 

200.000

LF  

6.00000 1,200.00200.000

0.00

0040 CONCRETE WASHOUT STRUCTURE 2.000

0.000

208-00045  
 

2.000

EACH

750.00000 1,500.002.000

0.00

0045 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

1.000

EACH

1,100.00000 0.000.000

0.00

0050 EROSION CONTROL SUPERVISOR 0.000

0.000

208-00205  
 

20.000

HOUR

85.00000 0.000.000

0.00

0055 SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.100

ACRE

3,500.00000 0.000.000

0.00
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PCN: 17701-BID    ESTIMATE RUN 11/02/2010

PROJECT: C 0821-091                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:06:02

CUMULATIVE
AMOUNT

CAT NO0200 WILDLIFE FENCE 

0060 AGGREGATE BASE COURSE (CLASS 6) 144.600

0.000

304-06000  
 

144.600

TON 

40.00000 5,784.00144.600

0.00

0065 CONCRETE CLASS B (MISCELLANEOUS) 90.350

0.000

601-01025  
 

90.350

CY  

250.00000 22,587.5090.350

0.00

0070 18 INCH CORRUGATED STEEL PIPE 67.400

0.000

603-10180  
 

67.400

LF  

35.00000 2,359.0067.400

0.00

0075 *END POST 20.000

12.000

607-00005  
 

71.000

EACH

275.00000 8,800.0032.000

3,300.00

0080 *CORNER AND LINE BRACE POST 69.000

26.000

607-00010  
 

182.000

EACH

475.00000 45,125.0095.000

12,350.00

0085 *FENCE DEER (SPECIAL) 12,057.000

5,502.000

607-11360  
 

33,228.000

LF  

7.85000 137,838.1517,559.000

43,190.70

0090 *FENCE (SPECIAL) 5,635.000

0.000

607-11530  
 

8,646.000

LF  

13.95000 78,608.255,635.000

0.00

0095 GAME RAMP 0.000

5.600

607-60002  
 

8.000

EACH

6,850.00000 38,360.005.600

38,360.00

0100 16 FOOT GATE (SPECIAL) 0.000

0.000

607-60117  
 

10.000

EACH

1,602.00000 0.000.000

0.00

0105 20 FOOT GATE (SPECIAL) 0.000

0.000

607-60121  
 

1.000

EACH

1,827.00000 0.000.000

0.00

0110 3 FOOT GATE (SPECIAL) 0.000

0.000

607-60153  
 

10.000

EACH

1,086.00000 0.000.000

0.00
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PCN: 17701-BID    ESTIMATE RUN 11/02/2010

PROJECT: C 0821-091                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:06:02

CUMULATIVE
AMOUNT

CAT NO0200 WILDLIFE FENCE 

0115 *12 FOOT DEER GUARD 3.000

0.000

611-00013  
 

3.000

EACH

16,950.00000 50,850.003.000

0.00

0120 *16 FOOT DEER GUARD 3.000

0.000

611-00017  
 

3.000

EACH

22,250.00000 66,750.003.000

0.00

0125 *18 FOOT DEER GUARD 1.000

0.000

611-00019  
 

1.000

EACH

24,500.00000 24,500.001.000

0.00

0130 *24 FOOT DEER GUARD 1.000

0.000

611-00025  
 

1.000

EACH

31,000.00000 31,000.001.000

0.00

0135 *28 FT DEER GUARD 2.000

0.000

611-00029  
 

2.000

EACH

35,250.00000 70,500.002.000

0.00

0140 *32 FOOT DEER GUARD 0.000

0.000

611-00033  
 

0.000

EACH

40,750.00000 0.000.000

0.00

0145 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

3,855.60000 3,855.601.000

0.00

0150 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

50,430.00000 50,430.001.000

0.00

0155 PUBLIC INFORMATION SERVICES 0.500

0.000

626-01000  
 

1.000

L S 

1,500.00000 750.000.500

0.00

0160 *SURVEY MONUMENT (TYPE 1) 0.000

18.000

629-01001  
 

31.000

EACH

249.90000 4,498.2018.000

4,498.20

0165 *SURVEY MONUMENT (TYPE 2) 0.000

0.000

629-01002  
 

5.000

EACH

383.25000 0.000.000

0.00
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PCN: 17701-BID    ESTIMATE RUN 11/02/2010

PROJECT: C 0821-091                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:06:02

CUMULATIVE
AMOUNT

CAT NO0200 WILDLIFE FENCE 

0170 *LOCATE MONUMENTS 243.000

2.250

629-01110  
 

327.000

HOUR

100.00000 24,525.00245.250

225.00

0175 *FLAGGING 418.000

19.000

630-00000  
 

1,000.000

HOUR

22.05000 9,635.85437.000

418.95

0180 *TRAFFIC CONTROL INSPECTION 37.000

27.000

630-00007  
 

70.000

DAY 

231.00000 14,784.0064.000

6,237.00

0185 *TRAFFIC CONTROL MANAGEMENT 40.000

3.000

630-00012  
 

55.000

DAY 

378.00000 16,254.0043.000

1,134.00

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

4.000

EACH

10.50000 0.000.000

0.00

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.000

0.000

630-80342  
 

24.000

EACH

10.50000 126.0012.000

0.00

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.500

0.000

630-80343  
 

21.000

EACH

10.50000 110.2510.500

0.00

0205 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000

0.000

630-80358  
 

2.000

EACH

1,365.00000 1,365.001.000

0.00

0210 *PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80359  
 

0.000

DAY 

52.50000 0.000.000

0.00

0215 *DRUM CHANNELIZING DEVICE 34.500

0.000

630-80360  
 

69.000

EACH

42.00000 1,449.0034.500

0.00

0220 CONCRETE BARRIER (TEMPORARY) 384.000

0.000

630-80370  
 

770.000

LF  

9.44000 3,624.96384.000

0.00
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PCN: 17701-BID    ESTIMATE RUN 11/02/2010

PROJECT: C 0821-091                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:06:02

CUMULATIVE
AMOUNT

CAT NO0200 WILDLIFE FENCE 

0225 *TRAFFIC CONE 72.000

0.000

630-80380  
 

144.000

EACH

2.10000 151.2072.000

0.00

0230 *IMPACT ATTENUATOR (TEMPORARY) 0.000

0.000

630-85010  
 

0.000

EACH

525.00000 0.000.000

0.00

0235 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0240 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0245 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0260 56 FOOT DEER GUARD CMO NO. 2 1.000

0.000

611-00057  
 

1.000

EACH

74,788.00000 74,788.001.000

0.00

0265 ADDED ITEM (EACH)/ 40 FOOT DEER GUARD / CMO NO. 2 1.000

0.000

900-00007  
 

1.000

EACH

53,420.00000 53,420.001.000

0.00

0270 CONSTRUCTION SURVEYING (HOURLY) MCR LI #1 10.000

0.000

625-00001  
 

10.000

HOUR

110.00000 1,100.0010.000

0.00

0275 CONSTRUCTION TRAFFIC SIGN (SPECIAL) CO #4 - ADD FASTER 
SIGNS

27.250

0.000

630-80344  
 

54.500

SF  

21.84000 595.1427.250

0.00

0280 ADDED ITEM (LUMP SUM)/ MCR LI #2 MUDSLIDE REPAIR WORK 1.000

0.000

900-00014  
 

1.000

L S 

18,345.00000 18,345.001.000

0.00
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PCN: 17701-BID    ESTIMATE RUN 11/02/2010

PROJECT: C 0821-091                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:06:02

CUMULATIVE
AMOUNT

CAT NO0200 WILDLIFE FENCE 

0285 ADDED ITEM (EACH)/ MCR LI #3, 13 FOOT DEER GUARD 1.000

0.000

900-00007  
 

1.000

EACH

23,100.00000 23,100.001.000

0.00

CAT 904,852.10111,478.351,244,304.73CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0255 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

950.00000 1,900.002.000

0.00

CAT 1,900.000.001,900.00CURRENT AMT0400 $ $ $

$ 906,752.10111,478.35$1,246,204.73$CURRENT AMTPROJECT TOTAL


